# LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA


## Scenario 6: Alumni Mentorship and Mock Interview Platform


**Name : Sindhu K S**

**SRN : PES1UG24AM433**


---


## Screenshot 1: Jira Backlog








# Screenshot 2 :








# Screenshot 3 :






# Screenshot 4 :





Spaces / Scenario 6 / S6 board / Reports

Burndown Chart

How to read this chart

| Date | Issue | Event Type | Event Detail | Story Points Inc. | Story Points Dec. | Story Points Remaining |
|---|---|---|---|---|---|---|
| 02/Sep/26 1:59 PM | S6-11 | Sprint start | | 5 | | |
| | S6-12 | | | 5 | | |
| | S6-13 | | | 5 | | |
| | S6-14 | | | 3 | | |
| | S6-15 | | | 3 | | |
| | Total | | | | | 21 |
| | S6-11 | Burndown | Issue completed | | 5 | 16 |
| | S6-12 | Burndown | Issue completed | | 5 | 11 |
| 02/Sep/26 2:00 PM | S6-15 | Burndown | Issue completed | | 3 | 8 |
| | S6-14 | Burndown | Issue completed | | 3 | 5 |
| | S6-13 | Burndown | Issue completed | | 5 | 0 |
| | S6-11 | Sprint ended by Sindhu KS | | | | 0 |
| | S6-12 | | | | | 0 |
| | S6-13 | | | | | 0 |
| | S6-14 | | | | | 0 |
| | S6-15 | | | | | 0 |
| | Total | | | | | 0 |

## 1. Did your estimations reflect the actual effort?

Yes, the Story Point estimates reasonably reflected the relative effort involved in each User Story. Simple features such as viewing profiles and checking available slots were assigned fewer points, while more complex functionality such as booking a mentorship session received a higher estimate. Overall, the estimates provided a reasonable representation of the complexity of the work.

---

## 2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance and user impact of the features. Core functionality such as mentor recommendation, mentor availability and mentorship booking was given higher priority because these features are essential to the main workflow of the platform. Supporting features such as interview feedback and scorecard viewing were assigned medium priority.

---

## 3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned backlog. The selected User Stories were divided between Sprint 1 and Sprint 2 and progressed through **To Do, In Progress and Done**. Both planned sprints were completed successfully, showing that the selected workload could be managed within the simulated sprint structure.

---

## 4. What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart provided a visual representation of how the remaining Story Points changed during the sprint. It helped compare actual progress with the expected guideline and provided an indication of whether the planned workload was achievable. Since the sprint work was completed successfully, the simulation showed that the planned workload could be completed within the sprint.

The lab notes that burndown charts can also indicate whether a team is committing to too much or too little work and can highlight unusual changes in progress.